

Date: 09-10-2026

Place/Platform: Discord / Online **Time:** 15:00 - 16:45

Participants - Bernardo Santos - Daniel Rodrigues - Duarte Candeias - Pedro Gonçalves

1. Meeting Objective

To define the use cases and the functional and non-functional requirements, guide the development of the mock-ups, and plan the remaining steps to complete Milestone 2.

2. Discussion and Decisions

Topic 1: Agenda

1. Use Cases
2. Functional and Non-Functional Requirements
3. Mock-ups
4. Milestone 2 Next Steps

Topic 2: Use Cases and Requirements

- The use cases and the functional requirements were defined
- The non-functional requirements were not completed during the meeting and were assigned to Dinis

Topic 3: Mock-ups

- Guidelines were defined for the development of the platform mock-ups

Topic 4: Milestone 2 Next Steps

- The Milestone 2 presentation will take place on Sunday, 11-10-2026
 - The remaining deliverables must be completed by Tuesday, 13-10-2026
-

3. Action Items

Task	Owner	Deadline
Mock-ups, Use Cases and Use Case Diagrams	Pedro	13-10-2026
Mock-ups and Use Cases	Duarte	13-10-2026
System Architecture	Bernardo	13-10-2026
Organize presentation slides	Bernardo	11-10-2026
Database Diagrams	Daniel	13-10-2026
Non-Functional Requirements	Dinis	13-10-2026